

Contact:
Scott C. Coleman, P.E., P.S.
Logan County Engineer

1991 County Road 13
P.O. Box 427
Bellefontaine, OH 43311
Phone 937-592-2791
Fax 937-599-2658



ROAD CONSTRUCTION UPDATE

For Immediate Release: Wednesday, September 15, 2010

Village Streets to be Resurfaced

The Logan County Engineer's Office announces that the Shelly Company will be resurfacing the following village streets. The tentative starting date is Thursday, September 16, 2010, weather permitting.

These village streets will be under construction between the hours of 7:00 A.M. and 5:00 P.M. each day, but will remain open to emergency vehicle and local traffic only (no thru traffic).

When traveling through these work areas, we ask that you please use caution as there are unmarked no passing zones and drop-offs along the edge of the road.

<u>Village Streets to be Paved</u>	<u>From / To</u>	<u>Date(s)</u>
<u>Rushsylvania:</u> Rush Street	Sandusky St. to Main St.	09/16/2010
<u>Belle Center:</u> Center Street	S.R. 273 to Maple St.	09/16/2010

All scheduling is subject to weather conditions and progress dates are estimated. We appreciate your cooperation during the construction and we apologize for any inconvenience.